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DD/A/ODP WEEKLY REPORT

Week of 28 January - 4 February 1981

Major Activities During the Past Week:
A. Support to PTO:

CAMS (COMIREX Automated Management System) The system test
for the Dual Mode System was completed on 30 January as scheduled.
A1l discrepancies were corrected. Phase I of the Dual Mode Inter-
face test was completed on 31 January and 1 February as scheduled.
A set of minor discrepancies was discovered. Corrections have
been made to the on-line software. Corrections to the batch soft-
ware will be completed this weék. Phase II of the Interface Test
is scheduled for 7-8 February. The launch of the Dual Mode System
has been rescheduled for an earlier date which caused the testing
schedule to become tighter. The software is expected to be ready
to support the launch.

The CAMS2 Processing Segment (CAMS2 P/S) Development Request
For Proposal (RFP) was completed. Copies were provided to 0DP
management for final review prior to submission to OL/Procurement
Division. | |

B. Support to 0S0:

LADS (Logistics Automated Data System) Applications personnel
have departed on temporary duty to install twin LADS processors at
an 0SO field site. Installation, acceptance and training of field
personnel is scheduled for completion by 27 March.l |

C. Support to O/DDS&T:

DIRS (Document Information Retrieval Syste IRS has been
completed, and is in production use by DDS&T.

D. Support to OPPPM:

FTE (Full Time Equivalency) The FTE team met with representa-
tives from PAYROLL,[ __ ]and OPPPM on January 27. This resolved
many feeder requirement questions and provided needed guidance in
system definition. | |
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E. Support to OF:

F. Support to ODP:

PRISM/PAR (ODP resource accounting systems) The PAR report
for December was completed and sent out to ADP Control Officers.

II.

ITI.

Problems:

4C - Since there is a significant probability that 4C full
funding will not be restored, replanning for 4C will be initiated
to accommodate a reduced budget, and expenditures that are not in
line with that plan will be delayed until the issue is decided. At
present, the computer and software subsystems are not effected,
and their design and implementation will continue as previously
planned. Communications and terminals must be reconsidered, and
adjusted to meet the funding constraints. | |

Personnel

l Ileft[:::::::::] on 30 January 1981 to go on a
rotational assignment to OIS/RMD/ITB.

01d address:
New address:

— —
0IS/R} rotation assignment.

0ld address:
New address:

on 2 February 1981 from an
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